

**CITY OF BEAVER FALLS
ENGINEER'S PROGRESS REPORT
August 9, 2022**

1. Community Development - Beaver Falls 37th St Ballfield Rehab CDBG project – CD-190500

The project contract documents have been signed by the Beaver County Commissioners.

We are in the process of scheduling a preconstruction meeting for the project.

2. MS4 Stormwater

Widmer Engineering is working to prepare the MS4 annual report and required attachments that are due to DEP in September.

A “Stormwater Management Implementation Public Meeting” is required by the MS4 Permit. We can take a few minutes to discuss this now. A handout has been created for everyone in attendance at the meeting.